
Meeting Minutes 
 

RED ROCK DESERT LEARNING CENTER CORE GROUP 
UNLV Center for Academic Enrichment & Outreach 

Tuesday, December 06, 2005 
 
The meeting commenced at 10:35 a.m. with the following persons in attendance: 
Loretta Asay, Kathy August, Christine Brehm, Paul Buck, Ann Edmunds, Dale Etheridge, Nancy 
Flagg, Jeanne Klockow, Richard Leifreid, Angie Lara, John McCarty, Alan O’Neill, Patrick 
Putnam, Jackson Ramsey, Michael Reiland, LaNelda Rolley, Mark Rehskynskyj, Frank Tepper, 
Liz Warren, Mary Weisenmiller, Pat Williams, and Billie Young.   
 
1. Introductions and Announcements 
The group welcomed Ann Edmunds -- University of Nevada Cooperative Extension.  Liz Warren 
suggested the group revisit the issue of the project name due to the historical and cultural 
background associated with the Oliver Ranch name.  Michael Reiland brought up the fact that 
another Desert Learning Center could be found on the Internet.   
 
2. Approval of Minutes 
The minutes of the October 18, 2005, meeting were approved, with changes from Line and Space 
incorporated.   
 
3. Update on Project Schedule 
Michael Reiland provided an update on several key issues. 
 
Utilities 
BLM is still trying to make contact with appropriate people at Nevada Power Company to discuss 
net metering.  Frank Tepper offered to provide a solar electric contact name.  Loretta Asay will 
provide BLM with specific contact information on the person she knows.  Nancy Flagg will 
follow up with David Frommer at UNLV on the person he was going to contact.   
 
Water Line 
Michael reported that the agency’s recent meeting with the Las Vegas Valley Water District went 
well.  There is still no final decision on the ground well versus water line options.  Michael said 
the critical deadline for a decision is March 2006.  A follow-up meeting with the Water District 
will be held in January. 
 
Parking 
Michael Reiland reported that Bonnie Springs is willing to work out a parking agreement, but 
other ongoing issues must be settled before this can occur.    
 
Operator 
Michael Reiland said the agency had planned to have the Request for Information (RFI) out by 
November 1, but this did not happen because the state BLM office could not agree on an 
appropriate contractual mechanism for operating the school.  Juan Palma has asked the state 
office to allow the RFI to go forward without specifying the type of agreement.  An option would 
be to allow potential bidders to suggest the type of agreement that would work best for them.  If 
the RFI goes out, potential bidders will have 30 days to respond, after which the formal Request 
for Proposals (RFP) will be issued.  At present, Michael does not see the delay in the RFI as 
affecting the overall project timeline.   
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Dale Etheridge asked if operators will be permitted to enter into subcontracts for specialized 
operations, such as the observatory.  Michael said he hopes potential operators will specify those 
kinds of needs and intentions in their response to the Request for Proposals 
 
4. Update on Design Development 
Michael Reiland reported the Building Committee will meet December 13-14 to review final 
design development drawings.  The second value analysis (VA) review is scheduled for the third 
week in January.  Nancy Flagg asked about follow-up on Peg Rees’ suggestion at the September 
meeting to have a general contractor on the VA team who can review constructability, so that the 
focus is on more than just the proposed materials and overall scope.  Michael said he will follow-
up with Pat Fleming. 
 
Line and Space Architects will be done with its current contract upon completion of the value 
analysis and is currently negotiating the next phase of operations.  A new contract for the 
construction documents phase will not be finalized until the water line and other issues are 
settled, according to Michael. 
    
5. Cultural Treatment Plan 
Michael Reiland reported that the initial plan has been approved by the State Historic 
Preservation Office, but the contractor has since made new findings on the site.  As a result, they 
are now reevaluating a few sites.  The good news is that the findings will be of great benefit to the 
curriculum, and they hope to eventually display some historical items in the school.  Michael 
hopes to be able to share photos and a video at the January meeting. 
 
6. Environmental Assessment Update 
John McCarty of Otak, Inc., reported that Phase 2 of the environmental assessment (EA) is 
underway.  He reminded the group that his firm is analyzing 13 critical elements:  Air Quality, 
Threatened Species, Water, Flood Plains, Wetlands and Riparian, Noxious Weeds, Waste, 
Migratory Birds, Wild Horse and Burros, Surface Soils, Socio-economic Factors, and Light and 
Visual Resources.    
 
The EA timeline is as follows:  deliverables are scheduled to be available December 3, 2005, with 
a draft report by January 13, 2006.  Comments will then be taken, with a revised draft ready by 
February 17, and a final submission to BLM by March 6, 2006.  If the EA reveals the need for an 
environmental impact statement (EIS), that study would continue through March 2007. 
 
7. Curriculum Update 
Jeanne Klockow provided an update on the development of RRDLC core curriculum.  As noted at 
the last meeting, the Historical curriculum is completed.  The Cultural curriculum is now finished 
and was e-mailed to the core group for review and comment.  Native American representatives 
determined that they would like to incorporate their traditions throughout the curriculum and not 
just in the Cultural strands.  Jeanne has emailed them all of the completed strands for their review 
and input. 
 
Jeanne reported that the Night Sky curriculum is 50% complete, and she provided the group with 
the draft list of essential questions for review and feedback.  That work group will meet again on 
December 15 to finalize the Night Sky curriculum.  Jeanne will begin forming the Green Building 
work group in December and hopes to have initial brainstorming and draft essential questions 
completed by the end of the month.  She anticipates providing the core group with the Night Sky 
and Green Building curricula at the January 2006 meeting.   
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8. Standing Reports 
A. BLM Capital Improvements 
Michael Reiland reported that the Red Spring area is now open to the public.  He said the Visitor 
Center project has just undergone its value analysis following the completion of schematic 
design.  The Visitor Center Core Group meetings the second Tuesday of each month, and all are 
invited to attend.   
 
B. Community Outreach 
LaNelda Rolley reported that representatives from UNLV, BLM, and Aztec Communications met 
to review the communication plan.  The group confirmed the key audiences and prioritized them 
into primary and secondary audiences.   They also reviewed and tightened up the key messages 
and revised the outreach timeline.  Speaking engagements and public open houses are planned 
during the first quarter of 2006.  The university provided Michael Reiland and Kirsten Cannon 
with talking points to present to Field Office Manager Juan Palma about steps needed to 
implement the communication plan.  Mr. Palma’s concurrence and support is needed in order to 
proceed with outreach to environmental groups, Blue Diamond community, and other audiences. 
 
Angie Lara read a transcript of public remarks made by Blue Diamond resident Evan Blythin to 
the Las Vegas chapter of the Sierra Club on November 7, 2005.  The remarks are posted at the 
general store in Blue Diamond.  Core group members were encouraged to provide a more positive 
view of the project to the public.  Liz Warren suggested a large public meeting at a neutral 
location.   
 
9. Committee Reports 
 
Building Committee 
As previously noted, the Building Committee will complete a final review of the Line and Space 
design development package two day-long meetings on December 13-14. 
 
Wild Horse and Burro Committee 
Billie Young reported that progress from a recent brainstorming session yielded positive feedback 
on the interpretive displays for the visitor center and wild horse and burro facility.   
 
10. New Business 
Alan O’Neill reported on his visit to Torino Ranch, which was recently acquired under a 
SNPLMA purchase.  He described it as an opportunity to pilot the RRDLC curriculum, citing the 
advantages the facility offers in its ready usability, including capacity of overnight lodging for 
170 students, swimming, and facilities in tune with the environment.  Jeanne Klockow is working 
on a plan for potential use of the facility for environmental education, which is being discussed 
with the Torino Foundation.  
 
Angie Lara reported that follow-up with the CCSD school board is proceeding.  Loretta Asay has 
been helping the agency write a draft resolution for the board to endorse and support the Red 
Rock Desert Learning Center.  They hope to present it for consideration by the end of January. 
 
 
The meeting adjourned at 12:30 p.m.  The next meeting will be held Tuesday, January 17, 2006. 
Location to be announced at later date.  

Deleted: suggested 

Deleted: ing


